
 
Post Implementation Evaluation Report 
 
Statewide Aerial Photo Basemap DOQQ - Administration 
 
Project Dates:  2/2002 through 6/2004 
Project Cost:    $1,136,797 
 
Project Objectives:  
The objective of the project was to acquire current and accurate aerial 
photography for the entire State of Kansas to supplement the geospatial 
database holdings.  The business case involved determining the appropriate 
standards to be used both for collection of the imagery and production of the 
orthographic rectified images known as Digital Ortho Photo Quads (DOQQs), 
delivering those products to the project sponsors, and then making the products 
readily available to all users of such data through the Data Access and Support 
Center at the University of Kansas, Kansas Geologic Survey.  
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